

XIII. PLAN FINANSOWY OPERACJI																
13.1. Numer etapu	13.2. Planowany termin zakończenia etapu	13.3. Kwota kosztów kwalifikowalnych	13.4. Wnioskowana kwota pomocy	13.5 w tym: kwota rozliczająca zaliczkę												
I etap	<table border="1"><tr><td>0</td><td>3</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>1</td></tr><tr><td colspan="4">rok</td></tr></table>	0	3	m-c		2	0	1	1	rok				72 746,09	72 746,09	0,00
0	3															
m-c																
2	0	1	1													
rok																
II etap	<table border="1"><tr><td>0</td><td>6</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>1</td></tr><tr><td colspan="4">rok</td></tr></table>	0	6	m-c		2	0	1	1	rok				79 146,14	79 146,14	0,00
0	6															
m-c																
2	0	1	1													
rok																
III etap	<table border="1"><tr><td>0</td><td>9</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>1</td></tr><tr><td colspan="4">rok</td></tr></table>	0	9	m-c		2	0	1	1	rok				98 465,10	98 465,10	0,00
0	9															
m-c																
2	0	1	1													
rok																
IV etap	<table border="1"><tr><td>1</td><td>2</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>1</td></tr><tr><td colspan="4">rok</td></tr></table>	1	2	m-c		2	0	1	1	rok				90 000,00	90 000,00	0,00
1	2															
m-c																
2	0	1	1													
rok																
V etap	<table border="1"><tr><td>0</td><td>3</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>2</td></tr><tr><td colspan="4">rok</td></tr></table>	0	3	m-c		2	0	1	2	rok				95 286,17	95 286,17	0,00
0	3															
m-c																
2	0	1	2													
rok																
VI etap	<table border="1"><tr><td>0</td><td>6</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>2</td></tr><tr><td colspan="4">rok</td></tr></table>	0	6	m-c		2	0	1	2	rok				91 873,12	91 873,12	0,00
0	6															
m-c																
2	0	1	2													
rok																
VII etap	<table border="1"><tr><td>0</td><td>9</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>2</td></tr><tr><td colspan="4">rok</td></tr></table>	0	9	m-c		2	0	1	2	rok				90 000,00	90 000,00	0,00
0	9															
m-c																
2	0	1	2													
rok																
VIII etap	<table border="1"><tr><td>1</td><td>2</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>2</td></tr><tr><td colspan="4">rok</td></tr></table>	1	2	m-c		2	0	1	2	rok				90 000,00	90 000,00	0,00
1	2															
m-c																
2	0	1	2													
rok																
IX etap	<table border="1"><tr><td>0</td><td>3</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>3</td></tr><tr><td colspan="4">rok</td></tr></table>	0	3	m-c		2	0	1	3	rok				85 000,00	85 000,00	0,00
0	3															
m-c																
2	0	1	3													
rok																
X etap	<table border="1"><tr><td>0</td><td>6</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>3</td></tr><tr><td colspan="4">rok</td></tr></table>	0	6	m-c		2	0	1	3	rok				85 000,00	85 000,00	0,00
0	6															
m-c																
2	0	1	3													
rok																
XI etap	<table border="1"><tr><td>0</td><td>9</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>3</td></tr><tr><td colspan="4">rok</td></tr></table>	0	9	m-c		2	0	1	3	rok				85 000,00	85 000,00	0,00
0	9															
m-c																
2	0	1	3													
rok																
XII etap	<table border="1"><tr><td>1</td><td>2</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>3</td></tr><tr><td colspan="4">rok</td></tr></table>	1	2	m-c		2	0	1	3	rok				85 000,00	85 000,00	12 000,00
1	2															
m-c																
2	0	1	3													
rok																
XIII etap	<table border="1"><tr><td>0</td><td>3</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>4</td></tr><tr><td colspan="4">rok</td></tr></table>	0	3	m-c		2	0	1	4	rok				82 000,00	82 000,00	20 000,00
0	3															
m-c																
2	0	1	4													
rok																
XIV etap	<table border="1"><tr><td>0</td><td>6</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>4</td></tr><tr><td colspan="4">rok</td></tr></table>	0	6	m-c		2	0	1	4	rok				82 000,00	82 000,00	30 000,00
0	6															
m-c																
2	0	1	4													
rok																
XV etap	<table border="1"><tr><td>0</td><td>9</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>4</td></tr><tr><td colspan="4">rok</td></tr></table>	0	9	m-c		2	0	1	4	rok				82 000,00	82 000,00	40 000,00
0	9															
m-c																
2	0	1	4													
rok																
XVI etap	<table border="1"><tr><td>1</td><td>2</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>4</td></tr><tr><td colspan="4">rok</td></tr></table>	1	2	m-c		2	0	1	4	rok				82 000,00	82 000,00	48 000,00
1	2															
m-c																
2	0	1	4													
rok																
XVII etap	<table border="1"><tr><td>0</td><td>3</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>5</td></tr><tr><td colspan="4">rok</td></tr></table>	0	3	m-c		2	0	1	5	rok				82 000,00	82 000,00	0,00
0	3															
m-c																
2	0	1	5													
rok																
XVIII etap	<table border="1"><tr><td>0</td><td>6</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>2</td><td>0</td><td>1</td><td>5</td></tr><tr><td colspan="4">rok</td></tr></table>	0	6	m-c		2	0	1	5	rok				78 633,96	78 633,96	0,00
0	6															
m-c																
2	0	1	5													
rok																
XIX etap	<table border="1"><tr><td>-</td><td>-</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>-</td><td>-</td><td>-</td><td>-</td></tr><tr><td colspan="4">rok</td></tr></table>	-	-	m-c		-	-	-	-	rok				0,00	0,00	0,00
-	-															
m-c																
-	-	-	-													
rok																
XX etap	<table border="1"><tr><td>-</td><td>-</td></tr><tr><td colspan="2">m-c</td></tr></table> - <table border="1"><tr><td>-</td><td>-</td><td>-</td><td>-</td></tr><tr><td colspan="4">rok</td></tr></table>	-	-	m-c		-	-	-	-	rok				0,00	0,00	0,00
-	-															
m-c																
-	-	-	-													
rok																
13.6. Razem		1 536 150,58	1 536 150,58	150 000,00												
13.7. w tym związane z kosztami bieżącymi		1 110 000,00	1 110 000,00													

**Strzyżów, 29-09-2011**

*miejsowość i data (dzień-miesiąc-rok)*

*podpis osoby / osób reprezentujących LGD / pełnomocnika*